

CCS2002 | CSE2002 - Group Project

Progress Report 2

Project Identification Information

Project title	: Centralized E-Commerce Platform for laptop sales and Auction Management System
Student names with initials and Index Numbers	: M.A.O. Rodrigo – FC221019 : U.J.N.S. Tharaka – FC222050 : S. Gunaruban – FC222041 : D.P. Gamage – FC221033 : U.S. Ravihara – FC222028 : U.K.D.S. Sandaruwan – FC221006 : L.R. Thuduwege – FC222002 : K.G.A.K. Sathsarani – FC222015
Supervisor's name	: Mr. K. D. T. Rangana

Progress Report Period

Start Date: 06-11-2025

End Date: 17-12-2025

Work Carried out between this meeting and previous meeting


- **Requirement gathering phase**

We completed the requirement gathering phase earlier. However, based on feedback by our supervisor, we looked at certain functionalities within similar systems such as how user accounts are handled in platforms such as Fiverr. After a thorough review of the said functionalities, we fully completed the requirement gathering phase for our system.


- **UML diagrams**

After reviewing the diagrams with our supervisor, our UML Usecase and Class diagrams were finalized. Minor changes were done within the proposed system UML usecase diagram to fix the workflow when placing an order. Additionally, our supervisor explained that our team does not need an existing UML usecase diagram, because we are building an entirely new system. There are similar systems but no existing systems. Therefore, we can omit the UML usecase diagram for the existing system. With this finalizing


work we can say that our UML proposed Usecase and class diagrams are finalized. All of the diagram designing work was done by Designer and reviewed by Project Manager, Full-stack developer and our Supervisor.
• ERD
The earlier designed ER diagram was subjected to minor changes. We included new attributes to the diagram to reflect the real-world scenario. After making these changes the ER diagram was finalized with all the entities and attributes. ER diagram was designed by the Database Administrator and it was reviewed by the Project Manager and the Full-stack developer. Additionally, Full-stack developer implemented the initial database using Supabase.
• User interface design
After careful review of the system design diagrams, the Front-end developer created the User Interface of our system using V0 by Vercel. This UI will act as a guide for the system's development. Additionally, a documentation which includes the UI designs was prepared by the Front-end developer to support development and future reference. This current UI includes the User Interface of all the main functionalities of the system with some additional functionalities.
• GitHub Repository creation
The Full-stack developer created a GitHub Repository to maintain the codebase of the system and to organize the documentation and the Design diagrams within the repository. All the team members were added to the Repository as Collaborators. The initial design diagrams were pushed into the repository by the Project Manager.
<u>Evidence of Work Carried out between this meeting and previous meeting</u>




Meeting taken on 09-12-2025




Meeting taken on 16-12-2025




Work allocation



GitHub repository & its creation



UI design



Proposed system UML usecase diagram after amendments

• Meeting delays and communication difficulties
Due to the floods and landslides, there were power cuts and signal issues, which affected few of our team members. Therefore, we found it quite difficult to conduct a meeting to discuss work and allocate work to team members as they might find it difficult to complete the work with the ongoing situation.
• User account management issue
Our supervisor suggested separating the “Seller” entity and “Customer” entity without linking them through “User” entity. Initially as our supervisor explained we considered its possibility. However, after a thorough review of it through similar systems, we decided to keep the structure unchanged. This scenario brought forward an issue we initially overlooked, and required a team discussion, which caused minor delays in our schedule.
<u>Planned work that were unable to carry out with reasons</u>
• Continuation of the development phase
Our team initiated the work in the implementation stage. However, due to the country’s severe weather conditions, there were floods and landslides which brought forward power cuts and signal issues that affected few of our team members. This resulted in the team members not being able collaborate and work properly. Therefore, even though we initiated our implementation stage we could not continue with it. After feedback from our supervisor, we spent our efforts in focusing on finalizing the design stage and temporarily put a hold on the implementation work.
<u>Work planned until next meeting</u>
• Implement the complete Database in Supabase
By the next meeting we plan to build and finalize the complete Database for the proposed system in Supabase.
• Proper implementation of the Login functionality
The Full-stack developer with the help of Front-end developer initiated the implementation of the login functionality. However, it was not fully implemented. We are planning on fully implementing the login component and finalizing it by the next meeting.
• Project Documentation
While the proposed system is being developed and tested, the Project Manager will engage in all necessary documentation. Document such as Progress reports, interim reports and any test documentations will be created and maintained by the Project Manager with the help of QA

engineer and any other team members. By the next meeting the Project Manager will prepare the interim report of the system		
<u>Meeting information</u>		
Meeting Date: 16-12-2025		
Meeting time	Start: 9.00 P.M	End: 11.00 P.M
Number of participants: 8		
<u>Supervisor's Comments</u>		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
Student's Signature		Supervisor's Signature